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GOVERNMENT OF GRENADA 
 

MEMORANDUM 
FROM: HON. DICKON MITCHELL, PRIME MINISTER 

MINISTER W.R.F INFRASTRUCTURE, PUBLIC UTILITIES & CIVIL AVIATION, 
MINISTRY OF INFRASTRUCTURE, PUBLIC UTILITIES, CIVIL AVIATION & 
TRANSPORTATION 

TO: CLERK OF PARLIAMENT  

DATE:   19th July 2023 

SUBJECT: RESPONSES TO QUESTIONS ASKED BY THE LEADER OF HIS MAJESTY’S 
OPPOSITION IN THE HOUSE OF PARLIAMENT 

 

1. Western Main Road Project  
1. What is the new financing timeline 

and the new estimated cost of the 
project? 

There is no new financing timeline and no 
new estimated cost of the project. The 
Caribbean Development Bank (CDB) has 
advised that the financing provided by the 
United Kingdom CIF is no longer available. 
The original cost of the project was USD 
$52M. 

2. What is the original amount of 
financing received? 

Grant financing of $1.0M Pounds for 
Technical Assistance to undertake the 
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designs and $6M USD to finance the 
construction phase.  

3. What are the names of the 
delegation that travelled to CDB to 
renegotiate the financing of the 
project? 

There was no visit to CDB. 

4. Are there any changes in the plans 
and designs of the project?  

No 

5. If yes, what are these changes? N/A 
6. Who are the service providers? Beston Consulting Limited is the Design 

Consultant. FDL Consultant Inc. was also 
retained to provide consultancy services.   

 

2. Molinere Land Slip  
 

1. What is the time frame for the 
completion of the project? 

The project has experienced delays which are 
attributed to the constant deterioration in 
existing soil conditions at the site. The 
estimated timeframe for completion is the first 
quarter of 2024.  

2. Who are the current 
consultants? 

Beston Consulting Limited  

3. Who are the current service 
providers? 

Construction & Industrial Equipment Limited is 
the Contractor  

4. Have new surveys been 
conducted? 

Yes, to examine the extent of the deterioration 
that has occurred and continued to occur.  The 
Bureau of Standards has performed several 
probes of the soil in the area to ascertain any 
degradation to the piles in place from the 
original design, as well as inform the revised 
design solution. 

5. Are there any changes of the 
plans and designs of the 
project? 

Changes are currently needed to adjust to the 
existing ground conditions have deteriorated.  
Design modifications are being prepared. 

6. If yes, what are these changes? The movement of the material at the upper 
slope has required the upper bank to be 
stabilized. This will be done via a geomembrane 
that will be placed on the surface that will reduce 
the impact of the elements, as well as provide 
support to the soil. 
To re-establish the roadway, additional piling 
will be done to create a stable foundation for the 
elevated road deck which will be supported by a 
reinforced concrete structure. This will negate 
the effects of any debris that may potentially 
have an impact on the proper functioning of the 
road after it is reopened. 
Also, works to stabilize the area downslope of 
the road will take place with a similar solution to 
that of the upslope. 
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3. St. John’s River Project  

a) What is the 
completion date 
of the project? 

Packages 1 & 2 ( Creative Design) Packages 3 & 4 (Kee- 
Chanona / Sonrise) 

30th April 2023 1st September 2022 
b) What Changes 

have been made 
to the project? 

• Additional Slope Stabilisation 
• Temporary Buildings for Vendors 
• Installation of Flap gates and 

safety Ladders 
• Installation of Rip Rap Wall to 

protect banks 
• Additional Gabion Baskets 
• Extension of Culvert 

• Toe Beam Protection 
• Drainage to Reinforced 

Concrete Wall 
• Construction of additional 

retaining wall and box 
culvert 

• Remedying of undermined 
foundation at back of 
Purcell building  

c) What are the 
plans for the 
replacement of 
the humpback 
bridge? 

The new design will see the construction of a dual carriageway, 
reinforced concrete bridge, with pedestrian walkways. Works to 
complete the remaining river walls will also be completed as part of this 
package. Works to River Road will be done in a subsequent package. 

d) Are there any 
cost overruns 

Packages 1 & 2 ( Creative 
Design) 

Packages 3 &4 (Kee- Chanona / 
Sonrise) 

None  
 

None  
 

e) If yes what are 
the levels of 
overruns  

N/A 

 

Yours sincerely, 

 

 

Hon Dickon Mitchell 

Prime Minister and Minister for Infrastructure, Public Utilities,  

Civil Aviation, and Transportation  

 

cc: Mrs. Sylvia Bennett Thomas, Permanent Secretary. 

 

 


